


 2016 BOND PROJECT SCHEDULE

Kentwood KW Grass Fields In Progress Changed to Syntehtic / design being done  $                                              -   

Kentwood KW Tennis Courts Completed Completed 2019 300,000.00$                        100,341.57$                                       $                             199,658.43 

Kentwood KW Add emergency lighting to classrooms in 561, 562, 113, 114, 116 In Progress Design 2023 / Complete 2024 72,433.00$                          -$                                                     $                                72,433.00 

Kentwood KW Replace entire Roof (except library)and add fall restraint.  Installed in 1994.  Replacement year 2012-2015 Completed Completed 2023 3,290,278.00$                     -$                             2,988,882.97$                                   $                             301,395.03 

Kentwood KW Replace 8 portable classroom wood construction ramps with metal ramps due to short life-cycle and safety for fall prevention. Completed Completed 2019 57,947.00$                          60,458.71$                                         $                                (2,511.71)

Kentwood KW PAC Remodel Completed Completed 2023 2,872,882.00$                     -$                             1,942,538.14$                                   $                             930,343.86 

Lake Youngs LY Multipurpose Rooms Completed Completed 2021 3,665,671.00$                     796,000.00$              4,370,717.59$                                   $                                90,953.41 

Lake Youngs LY Replace roof (installed in 1998) and add fall restraint. In Progress Summer 2024 1,190,834.00$                     315,000.00$              61,876.20$                                         $                          1,443,957.80 

Lake Youngs LY Replace 50 y/o inefficient boilers with high efficiency boilers Completed Completed 2020 268,003.00$                        90,000.00$                 328,582.35$                                       $                                29,420.65 

Lake Youngs LY Expansion of Health Room Completed Completed 2022 153,921.00$                        74,313.00$                 198,433.45$                                       $                                29,800.55 

Mattson MA Fields/Tracks/Courts Completed Completed 2022 1,979,420.00$                     400,000.00$              2,367,022.08$                                   $                                12,397.92 

Mattson MA Replace 3 portable classroom wood construction ramps with metal ramps due to short life-cycle and safety for fall prevention. Completed Completed 2019 43,460.00$                          28,135.00$                                         $                                15,325.00 

Maintenance MAINT Install a fire alarm system in the Maintenance building Not Started Design 2024 / Complete 2025  $                                              -   

Maintenance MAINT Install a fire sprinkler system in the Maintenance building. Not Started Design 2024 / Complete 2025  $                                              -   

Maintenance MAINT Replace building roof (installed in 1988) and add fall restraint Completed Completed 2021 235,408.00$                        -$                             331,134.56$                                       $                              (95,726.56)

Mill Creek MC Fields/Tracks/Courts In Progress on hold until dregging project by City is completed 1,542,363.00$                     239,503.82$                                       $                          1,302,859.18 

Meridian Elementary ME Multipurpose Rooms  Completed Completed 2021 3,224,418.00$                     2,075,000.00$           5,281,785.90$                                   $                                17,632.10 

Meridian Elementary ME Replace Fire Alarm system Completed Completed 2023 292,814.00$                        424,976.69$                                       $                            (132,162.69)

Meridian Elementary ME Replace 5 portable classroom wood construction ramps with metal ramps due to short life-cycle and safety for fall prevention. Completed Completed 2019 72,433.00$                          29,184.10$                                         $                                43,248.90 

Meridian Elementary ME
Upgrade Barber Coleman Network 8000 controls to Backnet Niagara system. Allows remote connectivity and better site control of 
EMS. Also install new damper actuators. Replace old time-clock irrigation controllers with DDC controls to include leak detection/rain 
gauge interface. Add demand-limiting controls for energy conservation.

Completed Completed 2020  Combined with project 
line below 

Meridian Elementary ME Replace the heating system and boiler in the 1938 build. Completed Completed 2020 2,071,024.00$                     1,200,000.00$           3,058,090.78$                                   $                             212,933.22 

Meeker MK Fields/Tracks/Courts  Completed Completed 2020 2,285,375.00$                     2,144,027.85$                                   $                             141,347.15 

Meeker MK
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Sunrise SR Replace classroom gas furnaces with  a hydronic loop/boiler/fluid cooler heat pump system to provide air conditioning. Completed Completed 2019 3,595,961.00$                     3,492,189.93$                                   $                             103,771.07 
Transportation TRANS New  Parking Lot Option B Completed Completed 2019 1,202,764.00$                     1,225,000.00$           2,397,273.57$                                   $                                30,490.43 

 $                                              -   

Color Number
In Progress 21
Completed 74
Reassigned 4
Not started 6
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