




East Hill EH Complete Winter 2022
Emerald Park EP Complete Completed 2022
Emerald Park EP Complete Completed 2020
Emerald Park EP Complete Completed 2019

Educational Support Building D ESB Complete Completed 2023

French Field FF Complete Completed 2020

French Field FF Complete Interior done summer 2022 /
Exterior to be done summer 2023

French Field FF Complete Completed 2023
French Field FF Complete Completed 2021

French Field FF Complete Completed 2020
French Field FF Complete Completed 2022
French Field FF Complete Completed 2023
Fairwood FW Complete Completed 2019

Fairwood FW Complete Completed 2020
Fairwood FW Complete Completed 2019
Fairwood FW Complete Completed 2023
Fairwood FW Not Started Design 2026/ Complete 2027

Grounds GDS Complete Completed 2021
Grass Lake GL Not Started Design 2024 / Complete 2025
Grass Lake GL Not Started Design 2024 / Complete 2025
Grass Lake GL Complete Completed 2020
Grass Lake GL Complete Summer 2023
Grass Lake GL Not Started Design 2024 / Complete 2025

Grass Lake GL Complete Completed 2022
Grass Lake GL Not Started Design 2026/ Install 2027

Glenridge GR Complete Completed 2020
Glenridge GR Complete Completed 2019
Glenridge GR Complete Completed 2019
Glenridge GR Complete Completed 2019

Horizon Elementary HE Complete Completed 2020
Horizon Elementary HE Not Started Design 2026 / Complete 2027
Horizon Elementary HE Complete Completed 2020

Asphalt Root Repairs
Paint 1 portable exterior.
Replace and install new flooring, carpet and tile (1990 install) to include walk off
carpets/exits

Paint 1 portable exterior.
Replace and install new flooring carpet and tile (1989 install)
Replace sewer lift station structure with concrete walls, metal roof and door.

Replace blinds/drapes
Replace single glazed windows with low-e gas filled energy efficient dual glazed
units and/or reduce glazing area

Asphalt Root Repairs
Paint 2 portable exterior.
Replace roof on two portables.
Replace 2 portable classroom wood construction ramps with metal ramps.

Renovate restrooms
Convert dead systicon to Alerton control. FW completed. Do this for MC.

Asphalt Root Repairs
Paint 3 portable exterior.
Replace blinds and secondary set of stage curtains.
Replace single glazed windows with low-e gas filled energy efficient dual glazed
units and/or reduce glazing area

Upgrade IBEX EMS system to Compass EMS system.
Asphalt Root Repairs
Repave bus loop and parking lots

Paint 1 portable exterior.
Replace 2 portable classroom wood construction ramps with metal ramps.

Upgrade IBEX EMS system to Compass EMS system.

Lighting upgrade of football field/stadium lighting and replacement of two
wooden light poles.

Repaint all exterior and interior surfaces of grandstands, locker rooms, concession
areas,  restrooms, handrails, etc.

Replace both stadiums seating
Install full-size emergency generator including circuits, panels and transfer switch
equipment

Renovate stadium entrance and ticket booths on east side
Upgrade IBEX EMS system to Compass EMS system.

Replace blinds and secondary set of stage curtains.
Upgrade IBEX EMS system to CompassÑm.





Kent Meridian KM Proposed Deferment Design 2026 / Install 2027

Kent Meridian KM Complete Completed 2019

Kent Mountainview Academy KMVA Reassigned

Kent Mountainview Academy KMVA Reassigned



Kentridge KR Complete Completed 2022
Kentridge Annex KRA Not Started Design 2024 / Complete 2025
Kentwood KW Complete Completed 2019

Kentwood KW Complete Completed 2022

Kentwood KW Complete Summer 2023
Kentwood KW In Progress Design 2023 / Complete 2024
Kentwood KW In Progress Design 2023 / Complete 2024
Kentwood KW In Progress Design 2023 / Complete 2024
Kentwood KW Complete Completed 2022

Kentwood KW Complete Completed 2020
Kentwood KW Complete Completed 2022
Kentwood KW Not Started Summer 2026
Kentwood KW Complete Completed 2022
Kentwood KW Proposed Deferment Design 2026 / Complete 2027

Kentwood Annex
KW 
ANNEX In Progress Fall 2023

Kentwood Annex KWA Not Started Design 2024 / Complete 2025
Lake Youngs LY Complete Completed 2019

Lake Youngs LY Complete Summer 2023
Lake Youngs LY In Progress Summer 2023
Lake Youngs LY Complete Completed 2020
Lake Youngs LY Not Started Design 2026 / Complete 2027
Lake Youngs LY Complete Summer 2023

Mattson MA Not Started Design 2025 / Complete 2026

Mattson MA In Progress Summer 2023
Mattson MA Complete Completed 2019
Mattson MA Complete Completed 2020
Mattson MA Not Started Design 2024 / Complete 2025
Mattson MA In Progress Summer 2024

Mattson MA Complete Completed 2022
Mattson MA Complete Completed 2022

Mattson MA Not Started Design 2024 / Complete 2025

Paint 4 portable exterior.
Replace 1980 carpet in aux gym with Mondo Sport. 2,790 sqft
Replace 1980 tile throughout. 11,544 sq. ft.
Paint interior walls in all painted areas including interior/exterior doors and
jambs. Pressure wash/re-stain and varnish soffits.

Replace faculty exterior door and jamb.
Replace blinds throughout school
Replace 1600 AMP main distribution breaker and GFCI Module and Replace primary cables 
from metering box to transformer. Install conduit instead of direct
burial.

Upgrade IBEX EMS system to Compass EMS system.
Replace old time-clock irrigation controllers with DDC controls to include leak
detection/rain gauge interface

Asphalt Root Repairs
Repave playground asphalt
D y cables 



Mattson MA Complete Completed 2023
Mattson MA Complete Completed 2019

Mill Creek MC Complete Completed 2019
Mill Creek MC Complete Completed 2019
Mill Creek MC Not Started Summer 2025

Meridian Elementary ME Reassigned This item combined with 2016  BOND Project

Meridian Elementary ME Complete Completed 2021
Meridian Elementary ME Not Started Summer 2026
Meridian Elementary ME Not Started Design 2024 / Complete 2025
Meridian Elementary ME In Progress Spring 2024
Meridian Elementary ME Complete Completed 2020
Meridian Elementary ME Not Started Design 2025 / Complete 2026
Meridian Elementary ME Complete Completed 2021
Meridian Elementary ME Complete Summer 2023

Meridian Elementary ME Complete Completed 2021
Meridian Elementary ME Complete Completed 2020

Meeker MK Not Started Design 2024 / Complete 2025
Meeker MK Complete Summer 2023
Meeker MK Complete Summer 2023
Meeker MK In Progress Fall 2023
Meeker MK Complete Completed 2020

Meeker MK In Progress Int. Summer 2023 / Ext. Summer 2024

Meeker MK In Progress Phase 1 Summer 2023 / Phase 2 Summer
2024

Meeker MK Complete Completed 2020
Meeker MK Complete Completed 2023
Meeker MK Not Started Design 2026 / Complete 2027
Meeker MK In Progress Spring 2024
Meeker MK Complete Design 2022 / Complete 2023

Meeker MK Proposed Deferment Design 2023 / Complete 2024

Meridian Middle MM In Progress Design 2023 / Complete 2024
Meridian Middle MM In Progress Design 2023 / Complete 2024

Asphalt Root Repairs
Repave North lot and South lot by office

Replace 1970/1985 flooring in A-3 science. Carpet 751 sqft. Vinyl 10,147 sqft.

Paint interior walls in all painted areas including interior/exterior doors and jambs
and Pressure wash/re-stain and varnish soffits.

Renovate science rooms (S-wing) to include new cabinetry, new flooring and new
student work stations.

Replace 1990 carpet in staff lounge. 1,433 sqft.
Replace stage curtains.
Sand, refinish, and install new game lines in main/aux gym.
Replace 1993 carpet in D wing. 4,469 sqft.
Replace single ľeym.



Meridian Middle MM Complete Completed 2019
Meridian Middle MM Complete Completed 2019
Meridian Middle MM Complete Completed 2021
Meridian Middle MM Complete Completed 2021
Meridian Middle MM Complete Completed 2019
Meridian Middle MM Not Started Design 2025 / Complete 2026
Meridian Middle MM Complete Completed 2018

Meridian Middle MM Complete Completed 2021
Meridian Middle MM Complete Completed 2019

Meadow Ridge MR Complete Completed 2022
Meadow Ridge MR Complete Completed 2019
Meadow Ridge MR Complete Completed 2020

Meadow Ridge MR Complete Completed 2019
Meadow Ridge MR Complete Completed 2020
Meadow Ridge MR Complete Completed 2019

Martin Sortun MS In Progress Design 2023 / Complete 2024

Martin Sortun MS Not Started Design 2026 / Complete 2027

Martin Sortun MS Complete Completed 2020

Martin Sortun MS Not Started Design 2024/ Complete 2025
Martin Sortun MS Not Started Design 2024/ Complete 2025
Martin Sortun MS Complete Completed 2022
Martin Sortun MS Complete Completed 2022

Martin Sortun MS Complete Completed 2022
Martin Sortun MS Complete Completed 2019



Panther Lake PL Complete Completed 2019
Park Orchard PO In Progress Design 2023 / Completed 2024
Park Orchard PO Complete Completed 2020
Park Orchard PO Complete Completed 2020

Park Orchard PO In Progress Design 2023 / Complete 2024
Park Orchard PO In Progress Design 2023 / Complete 2024
Park Orchard PO Complete Completed 2019

Park Orchard PO Complete Completed 2022
Park Orchard PO Complete Completed 2020
Park Orchard PO Complete Completed 2022

Park Orchard PO Not Started Design 2026 / Complete 2027

Park Orchard PO Complete Completed 2019

Pinetree PT In Progress Design 2023 / Complete 2024
Pinetree PT Complete Completed 2020
Pinetree PT Complete Completed 2022
Pinetree PT Complete Completed 2020
Pinetree PT Complete Completed 2020

Pinetree PT Complete Completed 2019

Pinetree PT Complete Completed 2019

Pinetree PT Complete Completed 2020

Pinetree PT Not Started Design 2026 / Complete 2027

Pinetree PT Complete Summer 2023

Ridgewood RW Not Started Design 2024 / Complete 2025
Ridgewood RW Not Started Design 2024 / Complete 2025

Ridgewood RW Not Started Design 2024 / Complete 2025

Ridgewood RW Complete Completed 2020

Remove wood floor and install carpet or Mondo on gym floor

Replace all classroom cabinets and counter tops.

Replace single glazed windows with low-e gas filled energy efficient dual glazed units and/or 
reduce glazing area. Install window blinds and drapes to gym

Upgrade IBEX EMS system to Compass EMS system.
Add demand limiting controls for energy conservation.



Ridgewood RW Not Started Summer 2026
Ridgewood RW Complete Completed 2019

Ridgewood RW Complete Summer 2023
Ridgewood RW Complete Completed 2019

Springbrook SB Not Started Design 2024 / Complete 2025

Springbrook SB Complete Completed 2020

Springbrook SB In Progress Summer 2023

Springbrook SB Complete Summer 2023

Springbrook SB Complete Completed 2020
Springbrook SB Complete Summer 2023
Springbrook SB Complete Completed 2019
Springbrook SB Not Started Summer 2026
Springbrook SB Complete Completed 2021

Springbrook SB Complete Completed 2022
Springbrook SB Not Started Design 2026 / Complete 2027

Springbrook SB Complete Completed 2019

Soos Creek SC Complete Completed 2019
Soos Creek SC Complete Completed 2019
Soos Creek SC Complete Completed 2022
Soos Creek SC Not Started Summer 2025




